57 MHZ Meeting Notes 9-16-04
Subject: Status

Date: 9/16/04
Attendees: Peter Sushil Frank Al Brian

Action Items:

. Drawing Status
e  Tuning Loop

. Size vacuum break for system
. Size ceramic for system for power disipation needed
. Very small covar next to copper
. Can the opening be larger
. 1/2 in larger opening is O.K.
. Ceramic break the same or larger

Distance to ceramic and body important
Isolation shielding on edges very important
. have cooper isolator shield cuff

. braze between covar and copper
e  Size is set for loop, braze with no change out required
e  Titanium coating may be required on ceramic - YES COAT IT - Titaniumnitrite preferred - 40 angstromes
L[]
. Manufacturing
e Vanes expected delivery today 9/16/04
. brazing should start ASAP
. Braze then fix twist
. One set of deep hole drills is out of spec not considered a show stopper
. Lifting fixture is assembled
. END CAPS are moved to central shops
. Vacuum plugs to be machined
L]
L[]
. Budget

Money is lost on Sept 30
All bills must be payed by then



